
Kings Beach Commercial Core Improvement Project

Construction, Funding, and Phasing

2 Seasons$29,894,941Alternative 4
3 Seasons$31,350,861Alternative 3
2 Seasons$29,940,312Alternative 2

No ConstructionNo CostAlternative 1

Estimated Construction
Duration

Estimated Construction CostRoadway Alternative

Funding Partners:

Construction Phasing

It is envisioned to only construct
SR-28 in portions to minimize
the traffic impacts. During the
construction of the sidewalks
measures will be implemented to
insure that local driveways,
entrances and retail shops can
remain open during construction.
This includes the entrance to the
State Park.

Light Gray– Phase 1
Construction

Dark Gray– Phase 2
Construction

8,400,00023,786,000Totals
600,000County Traffic Impact Fees

2,000,0003,400,000CALTRANS

200,000TRPA Water Quality
Improvement Funds

146,000Federal Transportation (TEA)

3,350,000Transit Occupancy Tax
(NLTRA)

600,000US Forest Service

3,000,0005,175,000Federal State Lands
(SNPLMA)

3,400,000315,000State Transportation (STIP)

10,000,000Placer Redevelopment Agency

Proposed ($)Secured ($)Fund Source


